
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:28 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 107 Date: 27-Apr-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 02:30

Const Calendar Day: 596

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM51 66 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/27/2011, Wednesday – Partly Cloudy, 67/48 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log.

* Prepared response for Submittal # 2305 – Wind Vortex Generator Plate: 807 – P Drawing. Printed
related documents – Submittal 1927, RFI # 2107 & CCO #26.

* Bajats (METS) came to my office to discuss RFI-02420 and want to know the installation schedule for
bike-path stud replacement. METS plans to perform Stud testing on this Friday.

* Wrote the response letter for Submittal 2305, discussed the drawings with Gary and closed this submittal
this afternoon.

* Started looked into Submittal #2304 – Erection Plan (Box Girder): Crossbeam CB18 Erection Plan.
Robert and Bill (METS) sent the e-mail to me to discuss Submittal #1503R129 for the verbal approval date
correction.

* Worked 2 hours OT today (04/26/11, Wednesday)
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